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LUNTIUCN AL

2 1 DEC 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT
FOR PERIOD ENDING 21 DECEMBER 1983

Progress Report Tasks Assigned by the DCI/DDCI:

None

Items or Events of Major Interest that have Occurred During

the Preceding Week:

New P § PD 480 Volts Substation - GSA provided the
following schedule for the 480 voIt power upgrade at P §

a. Develop and execute A § E work order 21 Dec
b. Complete design 14 May
c. Award construction contract 14 Aug
d. Complete construction 14 Apr

Significant Events Anticipated During the Coming Week:

None
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